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1.0 INTRODUCTION 

The following report, entitled After Action Report for the Oak Street Removal Site, Taunton, Bristol 
County, Massachusetts, 5 August 2002 through 10 January 2003, is a chronological summary of 
response operations completed by the U.S. Environmental Protection Agency (EPA), Region I, 
Emergency Planning and Response Branch (EPRB). The report details the situation as it developed, 
actions taken, and resources committed. 

The removal action conducted at the Oak Street Site (the site) included mobilizing equipment and 
personnel, establishing work zones, clearing and grubbing, removing approximately 76 buried drums 
from the site, collecting drum samples for laboratory analysis, overpacking drums, excavating 
contaminated soil, and demobilizing equipment and personnel. 

2.0 SITE CONDITIONS AND BACKGROUND 

2.1 Site Location and Description 

The site is a vacant lot located along Oak Street, in the City of Taunton, Bristol County, 
Massachusetts [See Appendix A-Site Location Map (Figure 1)]. The site is identified as Lot 39 in 
Block 35 of Plan 17, in Ward 7, according to the City of Taunton Tax Assessor's Map. The 
approximately 1. 6-acre site is bordered to the north by wooded land and residential properties, to the 
east and west by residential properties, and to the south by Oak Street and a housing development 
[See Appendix B-Site Diagram (Figure 2)]. An elementary school is located approximately one
quarter mile east of the site along Oak Street. The site is partially wooded and generally level except 
for the northern and eastern perimeters of the site, which slope steeply into a ravine. 

2.2 Site History/Previous Actions 

The site and other contiguous properties located to the north and northeast of the site are owned by 
the Trustees of Rose Realty Trust One, Leonel Rose and Christine Rose. The site has been used in 
the past as an unlicensed landfill. On 22 October 1996, the Massachusetts Department of 
Environmental Protection (MA DEP) inspected the property and discovered that an area of 
approximately 1 acre, up to 30 to 40 feet deep, had been filled with solid waste. According to 
information provided by the City of Taunton Building Department, materials known to have been 
disposed of at the landfill include construction and demolition debris (asphalt, concrete, and brick) 
from a past reconstruction of Winthrop Street. 

City of Taunton subcontractors, Resource Control Associates, Inc. (RCA), conducted a Phase I 
Site Assessment for the city during winter and spring 1998. RCA installed 10 monitoring wells 
at the site and conducted limited test pitting activities. Groundwater sampling revealed elevated 
levels of volatile organic compounds (VOCs), polycyclic aromatic hydrocarbons (PAHs), and 
metals . Soil samples collected during test pitting activities revealed the presence of VOCs in the 
soil. In March 2000, RCA returned to the site and conducted additional test pitting activities 
that revealed the presence of crushed drums and drum parts containing odorous residues. 
Samples collected from the drums indicated elevated levels of VOCs including toluene; 1,2,4-
trichlorobenzene; and 1,2,3-tricholorobenzene. 
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In November 2001, the City of Taunton and MA DEP requested that the EP Anitiate a 
preliminary assessment/site investigation (P A/SI) to determine if a time-critical removal action 
was appropriate for the site. 

2.3 EPA Removal Program Preliminary Assessment/Site Investigation 

On 27 December 2001, Roy F. Weston, Inc. [now known as Weston Solutions, Inc. 
(WESTONsM)], Superfund Technical Assessment and Response Team (START) personnel 
arrived at the site and met EPA On-Scene Coordinator (OSC) Frank Gardner. The purpose of 
this visit was to initiate a P A/SI at the site. The P A/SI was separated into three components: a 
surficial soil sampling survey of the entire property conducted on 27 and 28 December 2001; a 
geophysical survey of the site using a EG & G Geometries™ Proton Precision Magnetometer and 
Geonics™ Limited EM-31 Non-Contracting Terrain Conductivity Meter conducted on 3 and 4 
January 2002; and test pitting activities based upon the results of the previous surveys conducted 
on 22 January 2002. The results of the PA/SI are documented in the report, entitled Removal 
Program Preliminary Assessment/Site Investigation for the Oak Street Site, Taunton, 
Massachusetts, dated March 2002. 

On 6 June 2002, the Removal Action Memorandum was signed by Larry Brill, Acting Deputy 
Director for Patricia Meany, initiating a time-critical removal action at the site. 

3.0 SUMMARY OF FEDERAL RESPONSE ACTIONS 

3.1 Organization of the Response 

Organization of the Response 

Organization Representatives Re~onsibilities 

U.S. EPA- Region I Frank Gardner On-Scene Coordinator (OSC) 
Emergency Planning and Response Branch responsible for the initiation, 
1 Congress Street, Suite 1100 oversight, and completion of all 
Boston, MA 02114-2023 removal activities. 
(617)918- 1278 

Shaw Environmental & Infrastructure, Inc. Robert Sirois ERRS Response Manager for the 
Emergency Rapid Response Services Emergency Rapid Response Services 
(ERRS) (ERRS) contractor that performed 
88C Elm Street removal activities. The RM was 
Hopkinton, MA 01754 responsible for oversight and 
(508) 435-9561 organization of mobilization, 

demobilization, and subcontractor 
activities. 
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I Organization of the Response I 
Organization Representatives Responsibilities 

Weston Solutions, Inc. [formerly known as Alysha Thompson Site Leader who provided the OSC 
Roy F. Weston, Inc. (WESTON)] with technical assistance, site 
Superfund Technical Assessment and documentation, site health and safety 
Response Team (START) monitoring, sampling, and report 
37 Upton Drive preparation. 
Wilmington, MA 01887 
(978) 657-5400 ext. 273 

RUSMARinc. Rebekah Garrnish ERRS subcontractor responsible for 
216 Garfield Avenue providing a foam emission control 
West Chester, PA 19380 unit. 
(610) 436-8436 

Hayward-Boynton & Williams, Inc. Hugh Hurley ERRS subcontractor responsible for 
60 Court Street surveying and establishing temporary 
Taunton, MA 02780 fencing along the perimeter of the 
(508) 822-9870 property. 

Ace Security Services Mike Kirk ERRS subcontractor responsible for 
154 N. Main Street providing on-site security during non-
Fall River, MA 02720 working hours. 
(508) 675-5383 

Williams Scottsman Sales Representative ERRS subcontractor responsible for 
115 Godianne Road providing office trailers. 
Smithfield, RI 02917 
(401) 233-3900 

Hertz Rental Company Service Department ERRS subcontractor responsible for 
45 Gerard Street providing heavy equipment. 
Boston, MA 02119 
(617) 442-4210 

Wright Rental Nikki Shaker ERRS subcontractor responsible for 
3842 Congress Parkway providing level B safety equipment. 
Richfield, OH 
(330) 659-4222 

Groundwater Treatment &Technologies, Inc. Bob Kunze! ERRS subcontractor responsible for 
P.O. Box 1174 providing the carbon treatment system 
Denville, NJ 07834 for the site. 
(973) 983-0901 

3.2 Mobilization and Site Preparation 

On 5 August 2002, EPA OSC Gardner, START Site Leader (SL) Alysha Thompson. and Shaw 
Environmental & Infrastructure, Inc. (Shaw) Emergency Rapid Response Services (ERRS) contract 
Response Manager (RM) Robert Sirois mobilized to the site. The site-specific removal health and 
safety plan (HASP) was reviewed and signed by all site personnel before any site work commenced. 
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In addition, emergency telephone numbers and directions to the hospital were discussed, and site 
work zones were delineated. All site activities were performed in appropriate personal protective 
equipment (PPE) in accordance with the HASP. The site HASP was prepared by START personnel 
as a separate document, entitled Health and Safety Plan for the Oak Street Site, Taunton, Bristol 
County, Massachusetts. The delivery of two office trailers, two portable restrooms, and the 
mobilization and staging of ERRS equipment was initiated on 5 August 2002. 

Site preparation activities conducted by ERRS personnel consisted of clearing and grubbing the 
wooded area within the work zone; clearing trees and shrubbery along the property boundaries; 
constructing a truck turnaround and staging areas on the site; and installing silt fence and hay bales 
along the perimeter of the property. 

3.3 Chronology of Removal Activities 

Week Ending Friday. 9 August 2002 

OSC Gardner, ERRS RM Sirois, and START SL Thompson mobilized to the site. SL Thompson 
was on site each week during site activities, unless otherwise noted. A safety meeting was conducted 
to discuss the HASP. Prior to the initiation of site activities, the HASP was signed by all personnel 
on site. For the duration of the removal, daily safety meetings were conducted prior to the initiation 
of site activities. 

ERRS Foreman (FM) Paul Ledoux, Equipment Operator (EO) Steve Marchand, and Remediation 
Technicians (RTs) Dan Sylvia and Dave Hughes mobilized to site and commenced clearing and 
grubbing activities in preparation for excavation activities. 

On 9 August 2002, ERRS FM Ledoux demobilized from site and RT Sylvia assumed foreman 
responsibilities for the remainder of site activities. 

11 August 2002 through 6 September 2002 

ERRS personnel mobilized to the site each week during this period to conduct clearing and grubbing 
activities. A wood chipper was mobilized to site to chip small trees that had been cleared. 

Electricity was connected and telephone lines were installed to the trailers. Hay bales and silt fence 
were installed around the perimeter of the exclusion zone for erosion control purposes. An excavator 
was mobilized to be used upon commencement of excavation activities. 

On 3 September 2002, Hayward-Boynton & Williams representatives mobilized to site and installed 
temporary orange caution fencing along the perimeter of the property. 

Week Ending Friday. 13 September 2002 

ERRS personnel were on site to complete the installation of the hay bales and silt fence and to 
prepare for excavation activities. All remaining trees and shrubs that had been previously cut down 
were chipped using the wood chipper. ERRS delineated the exclusion zone (EZ), the contamination 
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1.0 INTRODUCTION 

The following report, entitled After Action Report for the Oak Street Removal Site, Taunton, Bristol 
County, Massachusetts, 5 August 2002 through 10 January 2003, is a chronological summary of 
response operations completed by the U.S. Environmental Protection Agency (EPA), Region I, 
Emergency Planning and Response Branch (EPRB). The report details the situation as it developed, 
actions taken, and resources committed. 

The removal action conducted at the Oak Street Site (the site) included mobilizing equipment and 
personnel, establishing work zones, clearing and grubbing, removing approximately 76 buried drums 
from the site, collecting drum samples for laboratory analysis, overpacking drums, excavating 
contaminated soil, and demobilizing equipment and personnel. 

2.0 SITE CONDITIONS AND BACKGROUND 

2.1 Site Location and Description 

The site is a vacant lot located along Oak Street, in the City of Taunton, Bristol County, 
Massachusetts [See Appendix A-Site Location Map (Figure 1)]. The site is identified as Lot 39 in 
Block 35 of Plan 17, in Ward 7, according to the City of Taunton Tax Assessor's Map. The 
approximately 1.6-acre site is bordered to the north by wooded land and residential properties, to the 
east and west by residential properties, and to the south by Oak Street and a housing development 
[See Appendix B-Site Diagram (Figure 2)]. An elementary school is located approximately one
quarter mile east of the site along Oak Street. The site is partially wooded and generally level except 
for the northern and eastern perimeters of the site, which slope steeply into a ravine. 

2.2 Site History/Previous Actions 

The site and other contiguous properties located to the north and northeast of the site are owned by 
the Trustees of Rose Realty Trust One, Leone! Rose and Christine Rose. The site has been used in 
the past as an unlicensed landfill. On 22 October 1996, the Massachusetts Department of 
Environmental Protection (MA DEP) inspected the property and discovered that an area of 
approximately 1 acre, up to 30 to 40 feet deep, had been filled with solid waste. According to 
information provided by the City of Taunton Building Department, materials known to have been 
disposed of at the landfill include construction and demolition debris (asphalt, concrete, and brick) 
from a past reconstruction of Winthrop Street. 

City of Taunton subcontractors, Resource Control Associates, Inc. (RCA), conducted a Phase I 
Site Assessment for the city during winter and spring 1998. RCA installed 10 monitoring wells 
at the site and conducted limited test pitting activities. Groundwater sampling revealed elevated 
levels of volatile organic compounds (VOCs), polycyclic aromatic hydrocarbons (PAHs), and 
metals. Soil samples collected during test pitting activities revealed the presence of VOCs in the 
soil. In March 2000, RCA returned to the site and conducted additional test pitting activities 
that revealed the presence of crushed drums and drum parts containing odorous residues. 
Samples collected from the drums indicated elevated levels of VOCs including toluene; 1,2,4-
trichlorobenzene; and 1,2,3-tricholorobenzene. 
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In November 2001, the City of Taunton and MA DEP requested that the EP.Anitiate a 
preliminary assessment/site investigation (P AISD to determine if a time-critical removal action 
was appropriate for the site. 

23 EPA Removal Program Preliminary Assessment/Site Investigation 

On 27 December 2001, Roy F. Weston, Inc. [now known as Weston Solutions, Inc. 
(WESTONsM)], Superfund Technical Assessment and Response Team (START) personnel 
arrived at the site and met EPA On-Scene Coordinator (OSC) Frank Gardner. The purpose of 
this visit was to initiate a P A/SI at the site. The P NSI was separated into three components: a 
surficial soil sampling survey of the entire property conducted on 27 and 28 December 2001; a 
geophysical survey of the site using a EG & G Geometries™ Proton Precision Magnetometer and 
Geonics™ Limited EM-31 Non-Contracting Terrain Conductivity Meter conducted on 3 and 4 
January 2002; and test pitting activities based upon the results of the previous surveys conducted 
on 22 January 2002. The results of the P A/SI are documented in the report, entitled Removal 
Program Preliminary Assessment/Site Investigation for the Oak Street Site, Taunton, 
Massachusetts, dated March 2002. 

On 6 June 2002, the Removal Action Memorandum was signed by Larry Brill, Acting Deputy 
Director for Patricia Meany, initiating a time-critical removal action at the site. 

3.0 SUMMARY OF FEDERAL RESPONSE ACTIONS 

3.1 Organization of the Response 

Organization of the Response 

Organization Representatives Responsibilities 

U.S. EPA- Region I Frank Gardner On-Scene Coordinator (OSC) 
Emergency Planning and Response Branch responsible for the initiation, 
l Congress Street, Suite 1100 oversight, and completion of all 
Boston, MA 02114-2023 removal activities. 
(617) 918-1278 

Shaw Environmental & lnfrastructure, lnc. Robert Sirois ERRS Response Manager for the 
Emergency Rapid Response Services Emergency Rapid Response Services 
(ERRS) (ERRS) contractor that perfonned 
88C Elm Street removal activities. The RM was 
Hopkinton, MA 01754 responsible for oversight and 
(508) 435-9561 organization of mobilization, 

demobilization, and subcontractor 
activities. 
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I Organization of the Response I 
Organization Representatives Responsibilities 

Weston Solutions, Inc. [formerly known as Alysha Thompson Site Leader who provided the OSC 
Roy F. Weston, Inc. (WESTON)] with technical assistance, site 
Superfund Technical Assessment and documentation, site health and safety 
Response Team (START) monitoring, sampling, and report 
37 Upton Drive preparation. 
Wilmington, MA 01887 
(978) 657-5400 ext. 273 

RUSMARinc. Rebekah Gannish ERRS subcontractor responsible for 
216 Garfield A venue providing a foam emission control 
West Chester, PA 19380 unit. 
(610) 436-8436 

Hayward-Boynton & Williams, Inc. Hugh Hurley ERRS subcontractor responsible for 
60 Court Street surveying and establishing temporary 
Taunton, MA 02780 fencing along the perimeter of the 
(508) 822-9870 property. 

Ace Security Services Mike Kirk ERRS subcontractor responsible for 
154 N. Main Street providing on-site security during non-
Fall River, MA 02720 working hours. 
(508) 675-5383 

Williams Scottsman Sales Representative ERRS subcontractor responsible for 
115 Godianne Road providing office trailers. 
Smithfield, RI 02917 
(401) 233-3900 

Hertz Rental Company Service Department ERRS subcontractor responsible for 
45 Gerard Street providing heavy equipment. 
Boston, MA 02119 
(617) 442-4210 

Wright Rental Nikki Shaker ERRS subcontractor responsible for 
3842 Congress Parkway providing level B safety equipment. 
Richfield, OH 
(330) 659-4222 

Groundwater Treannent &Technologies, Inc. Bob Kunze! ERRS subcontractor responsible for 
P.O. Box 1174 providing the carbon treatment system 
Denville, NJ 07834 for the site. 
(973) 983-0901 

3.2 Mobilization and Site Preparation 

On 5 August 2002, EPA OSC Gardner, START Site Leader (SL) Alysha Thompson, and Shaw 
Environmental & Infrastructure, Inc. (Shaw) Emergency Rapid Response Services (ERRS) contract 
Response Manager (RM) Robert Sirois mobilized to the site. The site-specific removal health and 
safety plan (HASP) was reviewed and signed by all site personnel before any site work commenced. 
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In addition, emergency telephone numbers and directions to the hospital were discussed, and site 
work zones were delineated. All site activities were performed in appropriate personal protective 
equipment (PPE) in accordance with the HASP. The site HASP was prepared by START personnel 
as a separate document, entitled Health and Safety Plan for the Oak Street Site, Taunton, Bristol 
County, Massachusetts. The delivery of two office trailers, two portable restrooms, and the 
mobilization and staging of ERRS equipment was initiated on 5 August 2002. 

Site preparation activities conducted by ERRS personnel consisted of clearing and grubbing the 
wooded area within the work zone; clearing trees and shrubbery along the property boundaries; 
constructing a truck turnaround and staging areas on the site; and installing silt fence and hay bales 
along the perimeter of the property. 

3.3 Chronology of Removal Activities 

Week Ending Friday. 9 August 2002 

OSC Gardner, ERRS RM Sirois, and START SL Thompson mobilized to the site. SL Thompson 
was on site each week during site activities, unless otherwise noted. A safety meeting was conducted 
to discuss the HASP. Prior to the initiation of site activities, the HASP was signed by all personnel 
on site. For the duration of the removal, daily safety meetings were conducted prior to the initiation 
of site activities. 

ERRS Foreman (FM) Paul Ledoux, Equipment Operator (EO) Steve Marchand, and Remediation 
Teclmicians (RTs) Dan Sylvia and Dave Hughes mobilized to site and commenced clearing and 
grubbing activities in preparation for excavation activities. 

On 9 August 2002, ERRS FM Ledoux demobilized from site and RT Sylvia assumed foreman 
responsibilities for the remainder of site activities. 

11 August 2002 through 6 September 2002 

ERRS personnel mobilized to the site each week during this period to conduct clearing and grubbing 
activities. A wood chipper was mobilized to site to chip small trees that had been cleared. 

Electricity was connected and telephone lines were installed to the trailers. Hay bales and silt fence 
were installed around the perimeter of the exclusion zone for erosion control purposes. An excavator 
was mobilized to be used upon commencement of excavation activities. 

On 3 September 2002, Hayward-Boynton & Williams representatives mobilized to site and installed 
temporary orange caution fencing along the perimeter of the property. 

Week Ending Friday. 13 September 2002 

ERRS personnel were on site to complete the installation of the hay bales and silt fence and to 
prepare for excavation activities. All remaining trees and shrubs that had been previously cut down 
were chipped using the wood chipper. ERRS delineated the exclusion zone (EZ), the contamination 
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reduction zone (CRZ), and the clean zone (CZ) using orange high visibility fencing; and segregated 
and staged the empty overpack drums. 

Week Ending Friday, 20 September 2002 

Excavation activities commenced along the northeastern portion of the site. A 25-foot grid was 
established over the EZ, and grid sections were to be excavated and backfilled individually, starting 
from the east end of the EZ and working west. START utilized a global positioning system (GPS) 
receiver to record the geographic coordinates of the property comers and the perimeter fence line. 

On 16 and 17 September 2002, START member Mandy Butterworth mobilized to the site to assist 
SL Thompson with preparation for excavation activities. START member Butterworth reviewed 
air monitoring activities to be employed by SL Thompson for the duration of excavation activities. 
Air monitoring instruments to be used included a photoionization detector (PID) Model2020 by PE 
Photovac, a flame ionization detector (FID) Model MicroFID VS by PE Photovac, and a personal 
DataRAM (pDR) particulate meter by Monitoring Instruments for the Environment (MIE). SL 
Thompson photodocumented site conditions for the duration of site activities [see Appendix C -
Photodocumentation Log]. 

On 18 September 2002, START Project Leader (PL) Eric Ackerman arrived to perform a site audit. 

On 18 September 2002, ERRS RT T.C. Lee mobilized to site from the Shaw New Jersey office. 

Week Ending Friday, 27 September 2002 

ERRS personnel arrived on site to continue to excavate the first 25-foot grid section located on the 
east side of the property. Air monitoring was performed daily by START personnel for each day 
during which intrusive activities were conducted. Excavation activities were conducted individually, 
excavating each grid section until natural ground level was reached or until all drums were removed. 
If air monitoring and direct observation indicated the absence of contamination, the grid section was 
backfilled using the soil that was originally excavated from that grid section. Each grid section was 
backfilled prior to commencement of excavation activities of the adjacent grid section. Drums 
encountered during excavation were staged on polyethylene sheeting for subsequent sampling and 
overpacking by ERRS personnel. 

On 27 September 2002, RUSMAR Inc., delivered a foam application system to be used, if needed, 
to suppress odors that may emanate from the excavation area. 

Week Ending Friday. 4 October 2002 

ERRS personnel continued excavation activities. The first three grid sections along the eastern 
perimeter of the site were excavated to natural ground level and subsequently backfilled. No drums 
were encountered. 

On 1 October2002, a carbon treatment system was delivered to the site to be used, if needed, to filter 
air coming from the excavation area. 
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Week Ending Friday. 11 October 2002 

ERRS personnel continued excavation activities. The fourth grid section was excavated to natural 
ground level and subsequently backfilled. No drums were encountered 

On 11 October 2002, ERRS subcontractor, Ace Security Services, commenced overnight and 
weekend security coverage for the site. 

Week Ending Friday. 18 October 2002 

ERRS personnel continued excavation activities on the fourth grid section. 

On 15 October 2002, a representative from Groundwater Treatment & Technologies, Inc., arrived 
on site to assist ERRS personnel in setting up the carbon treatment system. 

Week Ending Friday. 25 October 2002 

ERRS personnel continued excavation activities on the fourth grid section. Once excavation 
activities were completed on the fourth grid section, backfilling occurred. No drums were 
encountered. 

On 23 and 24 October 2002, no site activities occurred. 

Week Ending Friday. I November 2002 

ERRS personnel continued excavation activities. The fifth grid section was excavated and two drums 
were encountered and removed. The drums were labeled DOO I and D002 by ERRS personnel. 

On 1 November 2002, ERRS personnel sampled and overpacked drums D001 and D002. 

Week Ending Friday, 8 November 2002 

On 4 November 2002, START member Mark Hall mobilized to the site to assume SL 
responsibilities for the day. 

ERRS personnel continued excavation activities in the fifth grid section. Three drums were 
encountered, removed, and labeled D003, D004, and D005. 

On 5 November 2002, drums D003, D004, D005 were sampled and overpacked by ERRS personnel. 

On 5 November 2002, excavation activities were discontinued for the remainder of the week due to 
mechanical problems with the excavator. 

6 



Week Ending Fridav. 15 November 2002 

ERRS personnel continued excavation activities on the fifth grid section. Thirty-one drums were 
encountered, removed, and labeled D006 through D035. 

On 15 November 2002, drums D006 through D035 were sampled and overpacked by ERRS 
personnel. 

Week Ending Friday, 22 November 2002 

ERRS personnel continued excavation activities in the fifth grid section. Eleven drums were 
encountered, removed, and labeled D036 through D046. 

On 21 and 22 November 2002, START member Mandy Butterworth mobilized to the site and 
assumed SL duties. 

On 22 November 2002, drums D036 through D046 were sampled and overpacked by ERRS 
personnel. 

On 22 November 2002, ERRS RT Lee demobilized from the site. 

Week Ending Wednesday, 27 November 2002 

ERRS personnel backfilled the fifth grid section and began excavating the sixth grid section which 
was located approximately at the center of the site. 

On 27 November 2002, all personnel demobilized from the site for the Thanksgiving holiday. 

Week Ending Friday. 6 December 2002 

ERRS personnel continued the excavation of the sixth grid section. 

On 2 December 2002, ERRS Transportation and Disposal (T &D) Coordinator Gary Benham 
mobilized to site to perform hazard categorization of the drum samples. 

On 5 December 2002, a front-end loader was mobilized to assist with excavation and overpacking. 

Week Ending Friday. 13 December 2002 

ERRS personnel continued the excavation of the sixth grid section. Twenty drums were 
encountered, removed, and labeled D047 through D066. 

On 12 December 2002, a drum was excavated with a label marked ICI. The drum, labeled D066, 
was sampled and overpacked by ERRS personnel. The potentially responsible party (PRP) Zeneca 
Inc.(Zeneca), was notified that a drum bearing one of their company labels (ICI) was recovered 
during excavation activities. A detennination was made that excavation activities would continue 
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until further notice by EPA OSC Gardner. MA DEP representatives Dan Crafton and Richard 
Packard arrived on site to photodocument drum D066. 

On 13 December 2002, Ken Lafferty from Maverick Construction Management Services, Inc, arrived 
on site to sample drum D066 for Zeneca. 

Twenty drums labeled D04 7 through D066 were sampled and overpacked by ERRS personnel. 

Week Ending Friday, 20 December 2002 

ERRS personnel continued the excavation of the sixth grid section. Ten drums were encountered, 
removed, and labeled D067 through D076. On 16 December 2002, ERRS RT Clifford Bell 
mobilized to the site. 

On 19 December 2002, ERRS T &D Coordinator Benham arrived on site to collect the samples from 
the 2 December 2002 hazard categorization of the drums. The samples were delivered to the EPA 
New England Regional Laboratory (NERL) for analysis, per OSC Gardner's request. The samples 
were analyzed VOCs, semivolatile organic compounds (SVOCs), metals, and 
pesticide/polychlorinated biphenyls (Pest/PCBs ). 

On 20 December 2002, 10 drums were encountered, removed, and labeled D067 through D076, 
sampled and overpacked by ERRS personnel. An ICI label was observed on drum D070. 

Week Ending Friday, 27 December 2002 

ERRS personnel backfilled the sixth grid section. 

On 23 December 2002, PRP representatives from Geosyntec Consultants (Geosyntec) arrived on site 
to examine site conditions and sample drum D066 for Zeneca. 

On 26 December 2002, START member Wayne Brown mobilized to site, assumed SL duties, and 
recorded the lateral extent of the completed excavation area using a Trimblem Pathfinder Pro XRS 
Global Positioning System (GPS) with TSCI Data Logger, per OSC Gardner's request [See 
Appendix D- Post-Excavation Diagram (Figure 3)]. 

30 December 2002 through 10 January 2003 

ERRS personnel continued backfilling the sixth grid section. After backfilling activities were 
completed, ERRS personnel began decontaminating and demobilizing the equipment. 

On 2 January 2003, a representative from Geosyntec arrived on site to sample drum D070 for 
Zeneca 

On 3 January 2003, SL Thompson demobilized from the site. 
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On 10 January 2003, EPA and Zeneca met to discuss previous site activities conducted by EPA 
during the removal action. Upon the completion of the meeting, Zeneca indicated a willingness to 
take over the cleanup activities at the site. 

On 10 January 2003, ERRS personnel demobilized from the site. 

3.4 Community Relations 

Involvement with the community leaders of the City of Taunton was coordinated by EPA OSC 
Gardner, both prior to, and during the removal action. Prior to mobilization, the local hospital, as 
well as the local fire and police departments, were notified of scheduled activities. Pollution Reports 
(POLREPS) were prepared by OSC Gardner throughout the duration of the removal action and sent 
to Federal, State and local officials to keep them informed of the site activities. 

4.0 ESTIMATED COSTS OF THE REMOVAL ACTION 

EPA resources committed under this Removal Action, conducted from 5 August 2002 through 21 
February 2003, are summarized below: 

START Costs: $ 54,196 

ERRS Costs: $ 326,605 

EPA Costs: $ 64,800 

TOTAL: $ 445,601 

This accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 
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Appendix A 

Site Location Map (Figure 1) 



BASE MAP IS A PORTION OF THE FOLLOWING 7.5 X 15' U.S.G.S. QUADRANGLE(S): 
TAUNTON, MASS. AND SOMERSET, MASS. 1987 
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Appendix B 

Site Diagram (Figure 2) 
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Appendix C 

Photodocumentation Log 



PHOTOGRAPHY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

SCENE: View of the entrance to the site. Photograph taken facing north. 
FRAME NUMBER: 00 DATE: 6 August 2002 TIME: 0735 SKY CONDITION: Clear 
PHOTOGRAPH BY: Alysha Thompson WITNESS{ES): none 
CAI'VIERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5245 

SCENE: View of site conditions during sire clearing activities. Photograph taken facing northwe~t. 
FIUJV(E NUMBER: 0 1 DATE: 8 A.ugust 2002 T IME: 07-+1 SKY CONDlTION: Clear 
PHOTOGRAPH BY: .-\lyshu Thompson WITNESS(ES): none 
C.\MERA: •) lympus SETTING: Automatic FIL.Vl TYPE: 35-mrn FfLM RO LL: 52-+5 



PHOTOGRAPHY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

SCENE: View of the site after clearing and grubbing activities were completed. Photograph taken facing west. FRAME NUMBER: 06 DATE: 21 August ::!002 TIME: 0802 SKY CONDITION: C lear PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none 
CAMERA: Olympu~........ SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5::!-15 

SCENE: View of the ravine along the eastern portion of the site that was the origin of the ti rst grid se~tion to be exc:l\·ated. Photogrnph taken facing north. 
FRAME NUMBER: 07 DATE: 18 September :oo: 
PROTOGR..\PH BY: .--\lyshu Thompson 
C.\.MERA: 01~ mpus SETTING: .--\utom:.Hic 

TIME: 0846 SKY CONDITION: Clear 
WITNESS(ES): none 
FIL;\1 TYPE: .:~-mm FIL~I ROLL: s:-1~ 



PHOTOGRAPHY LOG SHEET 

"" SCENE: View of the excavation of the first grid section on the east side of the site pnor to the area being backtilled. Photograph taken facing west. 
FRAME NUMBER: 11 DATE: 23 September 2002 
PHOTOGRAPH BY: Alysha Thompson 
CAMERA: Olympus SETIING: Automatic 

TIME: 0957 SKY CONDITION: Owrcast 
WITNESS(ES): none 
FILM TYPE: 35-mm FILM ROLL: 5245 

SCENE: Vic:w of the: excavation of the second grid section of excavation at original grade. Photograph taken tacing east. 
FRAME NUMBER: 13 DATE: 30 Sc:ptember 200: TIME: 11:::9 SKY CONDmON: Clear 
PHOTOGRAPH BY: .-\lysha Thompson WITNESS( ES): none 
C.\.MERA: Olympus SETilNG: .'-.utomauc FILM TYPE: .35-mm FILM ROLL: ::::.1.5 

I "DO \'.1 . • J: -115-Ii:: /,'l 



PHOTOGRAPHY LOG SHEET 
Oak Street Site • Taunton Massachusetts ~....,..=--::=,.-,.---:~.:,;; 

SCENE: View of the excavation of the third gnd section at original grade. Photograph taken facing northeast. 
FRAME NUMBER: 17 DATE: 7 October 200:2 TIME: 1513 SKY CONDITION: Overcast 
PHOTOGRAPH BY: Alysha Thompson WlTNESS(ES): none 

SEITING: Automatic FD... :245 
~.~'!!"~~~ 

. ; 

SCENE: View of the excavation of the tirst quaner of the fourth grid section to original grade. PhotO!,rraph tak\!n 
facing north. 
FRAME NUMBER: 22 DATE: :!8 October 2002 
PHOTOGRAPH BY: Alysha Thompson 
CAiVlERA: Olympus SEITING: Automatic 

I"DD \"o. , 12-·J5-02 IS f'a~.tc -' " ' •I 

TIME: I I 49 SKY CONDITlON: Clear 
WITNESS(ES): none 
FlLYI TYPE: 35-mm FILM ROLL: 5245 



PHOTOGRAPHY LOG SHEET 

SCENE: View of the excavation of the tirst quarter of the fifth gnd secuon to original grade. Photograph taken 
facing northeast. 
FRAME NUMBER: 24 DATE: I November :!00::?. TIME: 0746 SKY CONDITION: Clear 
PHOTOGRAPH BY: Alysha Thompson WITNESS(ES): none 
CAMERA: Olympus SETTING: Automatic FIL:\1 TYPE: 35-mm Fll.M ROLL: 5245 

~~!!!!!!!!! 

.. 

.; . 

I
~~·. - ... 

. -~· - .. . 
SCENE: View of the drums excavated !Tom the ~ifth grid section and overpacks drums. Photograph taken tacing 
southeast. 
FRAME NUMBER: 0 I DATE: I:! November ~002 TIME: 0815 SKY CONDITION: Clear 
PHOTOGRAPH BY: Alysha Thompson 
CAMERA: 01~ mpus SETTING: Automatic 

rov \"I). 11:!-115-112 I 8 /'. ti!CJ 5 •!T 1
) 

WITNESS{ES): none 
FlL"\1. TYPE: 35-mm FILM ROLL: 5::?.36 
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PHOTOGR~HY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

SCENE: View of the drums excavated from the tifth grid section prior to being overpacked. 
northwest. 

Photograph taken tacing 

FR.Al\1E NUMBER: 02 DATE: 13 November :!002 
PHOTOGRAPH BY: Alysha Thompson 

TIME: 0755 SKY CONDITION: Overcast 

CAMERA: 0 SETTING: Automatic 

I 
SCENE: \ rew the fth grid section. taken 
FRAME NUMBER: 04 DATE: 18 November 2002 
PHOTOGRAPH BY: .-\lysha Thompson 
CA1VIERA: Olympus SETTING: Automatic 

roo 'o. o:-o5-•IJ ,.., 

WITNESS(ES): none 
FU.M TYPE: 35-mm 

north. 
TfME: 0756 SKY CONDITlON: C lear 
WITNESS(ES): none 
FILM TYPE: 35-mm FILM ROLL: 5136 



PHOTOGRAPHY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

SCENE: Vie, .. of the bottom of the fifth grid section. Photograph taken facing south. 
FRAME NUMBER: I 0 DATE: 21 November 200::! TIME: 1550 SKY CONDlTION: Overcast PHOTOGRAPH BY: Mandy Butterworth WITNESS(ES): none 
CAMERA: Olympus SETI1NG: Automatic FILM TYPE: 35-mm FILM ROLL: 5236 

SCENE: View of drums with viscous product. Photograph taken facing east. 
FRAJVtE NUl\lffiER: 13 DATE:~~ November 2002 TIME: 1318 SKY CONDITION: Overcast PHOTOGRAPH BY: Mandy Butterworth WITNESS(ES): none 
C.AiVlERA: Olympus SETTING: Automatic FILM TYPE: 35-rnm FILM ROLL: 523 

{ /)f) \'o. IJ~-05-IJ~ 18 Pa!!e • •II I) 



PHOTOGR-\PHY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

SCENE: View of a fiber drum with a red label and white letters reading "ICI". 
FRAME NUMBER: 20 DATE: 12 December 2002 TIME: 0946 SKY CONDffiON: Overcast PHOTOGRAPH BY: Aly:.ha Thompson WITNESS(ES): none 
CAMERA: Olympus SETTING: Automatic FILM TYPE: 35-mm FILM ROLL: 5236 

SCENE: View of the second fiber drum with a red label and white letters reading ··ICI''. 
FRAME NUMBER: l A. DATE: 18 December 2002 TIME: 1445 SKY CONDiTION: Clear PHOTOGRAPH BY: A.lysha TI10mpson WITNESS(ES): none 
CAMERA: Ol) mpus SETTING: Automatic FILM TYPE: 35-rnm FIL."vl ROLL: 7057 

roo '.'o. rc.tJ5-·I: 18 
(as/\ ·'" · .:~3:; 



PHOTOGRAPHY LOG SHEET 
Oak Street Site • Taunton, Massachusetts 

PHOTOGRAPH NEGATIVES 
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AppendixD 

Post- Excavation Diagram (Figure 3) 
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